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Reporting Period: October \8 through October 26. 2010 

1. Introduction 
1.1 Background 

Site Number: B5YL 

D.O. Number: EP-G 105-00064 

Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: Non NPL 
Mobilization Date: I 0/18/20 I 0 

Demob Date: 

CERCLIS ID: 
ERNS No.: 

FPN#: 

1.1.1 Incident Category 

Time-Critical Removal Action 

1.1.2 Site Description 

Contract Number: EP-SS-08-02 

Action Memo Date: 9/23/20 I 0 

Response Type: Time-Critical 

Incident Category: Removal Action 

Operable Unit: 
Start Date: I 0/18/20 I 0 

Completion Date: 

RCRIS ID: 
State Notification: Ohio EPA notitied 

Reimbursable Account#: 

The Plate-Rite (PR) Plating Site includes one 13,000-square-foot building. The Site is located in a mixed 
residential, commercial, and industrial area. The Site is bordered to the north by a residential property, 
to the south by a commercial building, to the east by a residential property and Webster Street, and to 
the west by a wooded area. The Site is located within 200 feet of residential areas and within 500 feet of 
commercial businesses. The Site is also located approximately 1.5 miles north of the Great Miami River. 

The on-site building containers numerous plating tanks, pits, 55-gallon drums, containers and laboratory 
chemicals containing hazardous wastes. 

1.1.2.1 Location 

The PR Plating Site is located at 5311 Webster Street in Dayton, Montgomery County, Ohio. The Site's 
geographical coordinates are 39° 49' 2.28" North latitude and 84 o 1 0' 51. 996" West longitude. 

1.1.2.2 Description of Threat 

Electroplating operations began at the PR Plating Site in 1985 and ceased in 2007. Bohn-Jur, Co., is the 
current Site owner. 

In February 1985, the Plate-Rite Co., Inc., began plating operations at the Site and provided product to 
various industries such as the medical, food service, appliance, automotive, and tool room industries. 
The company electroplated a host of surfaces, including aluminum, cast iron, carbon steel, stainless 
steel, brass, copper, and zinc castings. The company also worked with plating finishes that included 
copper, multi-layer nickel, zincating, decorative chrome, polished nickel chrome, nickel plate satin finish, 
and gold. On August 3, 2005, the company voluntarily dissolved. 

In December 2005, Master Vision Plating, LLC (MV), was formed. MV leased the Site from the Bohn
Jur, Co., and conducted electroplating operations until 2007. 

On June 1, 2010, the Harrison Township Fire Department (HTFD) conducted a fire safety inspection at 
the on-site building. The HTFD found numerous fire code violations and also observed the following: 
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• 21 plating tanks (approximately 1,000 gallons each) with liquids and solids; 

• Three underground storage pits; 

• 150 to 200 containers, most containing cyanides, acids, nickel, copper, and alkalines; 

• One pallet of flammable material (paints); 

• A laboratory with numerous small containers of chemicals; 

• Spillage between tanks in the dip tank room; and 

• Leaking 55-gallon drums. 

The HTFD stated that since 2007, local authorities have had to respond to reports of breaking and 
entering of the Site on eight different occasions. The most recent break-in occurred the weekend of July 
17, 2010. 

On June 18, 2010, the HTFD submitted a letter to U.S. EPA requesting assistance in conducting a time
critical removal action at the Site. 

On July 22, 2010, U.S. EPA conducted a site assessment at the PR Plating Site. 

On August 17, 2010, the Ohio Environmental Protection Agency (OEPA) requested assistance from the 
U.S. EPA in conducting a potential time-critical removal action involving numerous abandoned plating 
tanks, drums, and containers of plating waste at the Site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

On July 22, 2010, U.S. EPA conducted a site assessment at the PR Plating Site and observed 
and documented the presence of approximately 21 plating tanks. three underground storage pits, 
a laboratory, and approximately 200 55-gallon drums and small containers of liquid and solid 
wastes located throughout the on-site building. U.S. EPA collected 15 investigative liquid 
waste and 4 investigative solid waste samples from plating tanks, 55-gallon drums, containers, 
and the floor of the building. Based on analytical results for the samples collected during the 
site assessment, the drums and containers contain corrosive. caustic, and flammable liquids, and 
the plating tanks and drums contain TCLP arsenic (0004), TCLP cadmium (0006), TCLP 
chromium (0007), TCLP lead (0008). and cyanide-bearing toxic wastes. 

Hazardous wastes identified at the Site exhibited the following characteristics: 

- lgnitability; 
- Corrosivity; 
- Reactivity; and 
-Toxicity. 

Based on the analytical results and Site conditions observed during the site assessment, the Site 
meets the criteria for a removal action pursuant to 40 CFR 300.415(b)(2). 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 

On September 9, 2010. the Emergency Contingency Plan was finalized by U.S. EPA and 
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distributed to the HTFD. 

On September 23,2010, the Action Memorandum was signed by the Director ofthe U.S. EPA 
Region V Superfund Division approving the removal action at the PR Plating Site. 

On September 30, 20 I 0, a delivery order was issued to the ERRS contractor (EQM) to conduct 
removal activities at the site. 

2.1.2 Response Actions to Date 

During the week of October 18. 20 I 0, ERRS mobilized office trailers, roll-otT 
boxes, equipment and set up the command post at the site. An electrician was hired to hard-wire 
the office trailers to the on-site building. The HASP was finalized on October 20, 20 I 0. The 
decontamination and hazard categorization rooms were set up and organized. Off-shift site 
security was initiated. 

The HTFD was notified on October 20, 20 I 0, that removal activities were being initiated at the 
Site. On October 26, 20 I 0, the EPA and HTFD conducted an emergency contingency plan 
meeting at the site. HTFD toured the support zone area of the site. On October 26, 20\0, ERRS 
initiated sampling of drums and START initiated haz-catting of samples for waste stream 
characterization. START initiated air monitoring in the hot zone utilizing Area-Raes and 
monitox units. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

U.S. EPA has identified various PRPs for this Site. but none of the identified PRPs were capable 
to fund the removal action. 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest# Treatment Disposal 

2.2 Planning Section 

2.2.1 Anticipated Activities 

U.S. EPA will conduct the following activities: 

1. Develop and implement a site-specific Health and Safety Plan, including an Air Monitoring Plan, and a Site 
Emergency Contingency Plan; 
2. Develop and implement a Site Security Plan; 
3. Inventory and perform hazard characterization on all substances contained in containers, drums, vats, and 
tanks; 
4. Consolidate and package all hazardous substances, pollutants and contaminants for transportation and off-
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site disposal; 
5. Dismantle and decontaminate process equipment, vats, tanks and building components associated with the 
plating area, as necessary; and 
6. Transport and dispose of all characterized or identified hazardous substances, pollutants, wastes, or 
contaminants to a RCRA/CERCLA-approved disposal facility in accordance with U.S. EPA's Off-Site 
Rule (40 C.F.R. § 300.440). 

2.2.1.1 Planned Response Activities 

See Section 2.2.1.2. 

2.2.1.2 Next Steps 

I. Begin sampling all drums, containers, plating tanks, and pits on site. 
2. Hazard categorize all samples. 
3. Enter all hazard categorization data into U.S. EPA's ERT DrumTrak database program. 
4. Identify waste streams. 
5. Conduct bench-scale tests of waste streams. 
6. Collect and composite waste disposal samples. 
7. Generate Waste Protiles. 
8. Dismantle plating process equipment. 
9. Cut up plating vats and tanks. 
I 0. Conduct off-site disposal of waste on site. 
II. Continue air monitoring during removal activities. 
12 Continue off-shift security. 

2.2.2 Issues 

I) Site hours are Monday through Friday, 0700 to 1800 hours. 
2) Site Security is being conducted during non-working hours. 

2.3 Logistics Section 
2.4 Finance Section 

2.4.1 Narrative 

Estimated Costs * 

I 
!Extramural Costs 

!ERRS - Cleanup Contractor 

!TAT/START 

!Intramural Costs 

iusEPA- Direct 

!Total Site Costs 

II 

II 
II 

II 

II 

I 
Total To 

I Budgeted Date 

$300,000.0011 $28,066.ooll 

$25.000.0011 $4.ooo.ooll 

$20.000.0011 $3.000.0011 

$345.000.ooll $35.066.ooll 

I 
o;o 

Remaining Remaining 

I 
$271 ,934.ooll 90.64%1 

$21 ,ooo.ooll 84.00%1 

I 
$17.000.0011 85.00%1 

$309. 934.ooll 89.84%1 
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* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other tinancial data which the OSC must rely upon may 
not be entirely up-to-date. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovery. 

2.5 Safety Officer 

On October 21, 20 I 0, the Site H&S Plan was tina I ized. 

On October 25, 20 I 0, all site personnel will read and sign the approved H&S Plan. 

2.6 Liaison Officer 

2.7 Information Officer 

2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 

3. Participating Entities 

3.1 Unified Command 

3.2 Cooperating and Assisting Agencies 

Harrison Township Fire Department- Mark Lynch 

Ohio EPA DERR- Dave Combs 

4. Personnel On Site 

U.S. EPA-- I OSC 
START-- I WESTON START 
ERRS-- 3 EQM and 3 Inland Waters of Ohio 

5. Definition of Terms 

6. Additional sources of information 

6.1 Internet location of additional information/reports 

For additional information such as a copy of "U.S. EPA's Site Assessment Report" or the 
"Emergency Contingency Plan", please refer to the "Documents" Section of the project website 
httiJ_://\\ \VW ._e_pao~ .org( 

6.2 Reporting Schedule 

The next POLREP will be issued within the next 2 to 3 weeks. 

7. Situational Reference Materials 
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